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Accomplishments/Status

+ KSC has authorized Boeing to perform PAF strength assessment
based on early CLA results with scaled up mass models

— 4627, 4764, and 4945 kg at observatory CG of 1.37 m above sep plane

— Results probably not available until some time in February

+ New need dates for LV GFE items corresponding to new SC CDR

schedule
— LV Mating Connectors SC CDR - 3 Months (2/1/04)
— LV Drill Template SC CDR - 2 Months (3/1/04)
— LV Test PAF SC CDR + 2 Months (6/1/04) ??
+ KSC working near term GFE with Boeing (Mating Connectors and
Drill Template)

— 61-pin umbilical connectors are Non-Standard Service (NSS) in Launch
Service (flight, flight spare, and ground test)

— SAl wants extra set of LV side connectors for test



> = Accomplishments/Status

+ Swift Status

— Current LRD is 7/15/04
— Fit Check with Flight PAF slipping to late March

— Boeing asked Swift to look at ways to release TPAF earlier than planned



Issues/Problems

+ Swift GSE PAFs currently not available for GLAST use
— Swift requires both GSE PAFs through launch
+ Options
— SAl build GSE PAF
— We build and GFE GSE PAF
— Use TPAF
— Other?



£ = Upcoming Events

+ Working off MIWG/GOWG action items

+ MESSENGER is scheduled on next Delta Il heavy launch on
5/11/04



